

## ITELab Project - Timetable and List of Deliverables (project number: 575828)

Date: 1 January 2017

| No of Work Package | Start date | End date   | Result(s) (output(s) or outcome(s))                                |
|--------------------|------------|------------|--|
| <b>WP1</b>         |            |            | <b>Project Management</b>  |
| D1.1               | M1         | M18        | Interim ITELab Progress Report                                     |
| D1.2               | M1         | M38        | ITELab Final Progress Report                                       |
| <b>WP2</b>         | <b>M4</b>  | <b>M36</b> | <b>Case Studies &amp; Monitoring of ICT in ITE</b>                 |
| D2.1               | M1         | M2         | Literature Review Report   |
| D.2.2.1            | M1         | M6         | ITE Monitoring Report 1  |
| D2.2.2             | M13        | M18        | ITE Monitoring Report 2  |
| D2.2.3             | M12        | M36        | Final ITE Final Monitoring Report                                  |
| D2.3.1             | M1         | M10        | Initial Case Studies   |
| D2.3.2             | M13        | M20        | Case Studies   |
| D2.3.3             | M25        | M30        | Case Studies   |
| D2.4               | M13        | M32        | Report on Student Voices   |
| <b>WP3</b>         | <b>M4</b>  | <b>M36</b> | <b>Dev. ITE Curricula/Resources</b>                                |
| D3.1               | M6         | M11        | Recommendations and resources to support innovation within ITE     |
| D3.2               | M13        | M23        | Recommendations and resources to support innovation with ITE       |
| D3.3               | M25        | M36        | Final recommendations and resources to support innovation with ITE |
| D3.4               | M4         | M24        | Course modules for student teachers                                |
| D3.5               | M25        | M36        | Course modules for student teachers                                |
| D3.6               | M4         | M36        | Online learning hub for ITE students                               |
| D3.7               | M6         | M36        | ITE University-ICT industry Forum                                  |
| <b>WP4</b>         | <b>M8</b>  | <b>M29</b> | <b>Development/Delivery of MOOC</b>                                |
| D4.1               | M4         | M10        | Report on MOOC Requirements  |
| D4.2               | M10        | M11        | MOOC outline   |
| D4.3               | M10        | M11        | MOOC Content Plan  |
| D4.4               | M17        | M18        | MOOC for Student Teachers  |
| D4.5               | M28        | M28        | MOOC for Student Teachers  |
| <b>WP5</b>         | <b>M1</b>  | <b>M36</b> | <b>Piloting/Evaluation of Modules &amp; MOOC</b>                   |
| D5.1               | M1         | M3         | Evaluation Plan  |
| D5.2               | M15        | M22        | ITE Course Modules Evaluation Report I                             |
| D5.3               | M15        | M24        | MOOC Evaluation Report I   |
| D5.4               | M24        | M34        | ITE Course Modules Evaluation Report II                            |
| D5.5               | M28        | M36        | MOOC Evaluation Report II  |
| <b>WP6</b>         | <b>M1</b>  | <b>M36</b> | <b>Quality Assurance</b>   |
| D6.1               | M4         | M36        | Quality Assurance Plan (updated regularly)                         |
| D6.2.1             | M4         | M12        | Report of Pedagogical Board v1                                     |
| D6.2.2             | M13        | M24        | Report of Pedagogical Board v2                                     |
| D6.2.3             | M25        | M36        | Report of Pedagogical Board v3                                     |
| D6.3.1             | M2         | M12        | Report from Independent Evaluator v1                               |
| D6.3.2             | M13        | M24        | Report from Independent Evaluator v2                               |
| D6.3.1             | M25        | M36        | Report from Independent Evaluator v3                               |
| <b>WP7</b>         | <b>M1</b>  | <b>M36</b> | <b>Dissemination and Exploitation</b>                              |
| D7.1               | M2         | M36        | ITE website and promotional materials                              |
| D7.2               | M3         | M36        | Dissemination and Communication Plan                               |
| D7.3               | M12        | M22        | Initial Exploitation/Sustainability Plan                           |
| D7.4               | M13        | M34        | Final Exploitation/Sustainability Plan                             |